

**GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT**

Minor Irrigation – Work of Singavaram L.I Scheme on Munneru River in Vastavai Mandal, Krishna District – Revised Administrative Approval for an amount of Rs.333.21 Lakh under Normal State Plan Funds- Accorded-Orders Issued.

-----  
**IRRIGATION & CAD (MIG) DEPARTMENT**

**G.O. Rt. No. 1074**

**Dated: 22.09. 2012.**

**Read the following:**

1. From the V.C & M.D, APSIDC Lr. No. IDC / MD / Tech./ DEE2/ AE9/RIDF-XIII/ Singavaram LIS- / 2216, dated: 23.07.2008.
  2. From the V.C & M.D, APSIDC Lr. No. IDC / MD / Tech./ AE9 / DEE1/VJA/ Singavaram LIS / 232, dated: 25.04.2011.
  3. From the V.C & M.D, APSIDC APSIDC Lr. No. IDC / MD / Tech./ AE9 / DEE1/VJA/ Singavaram LIS / 898, dated: 01.06.2012.
- 

**ORDER:**

In the references read above, the Vice Chairman & Managing Director, Andhra Pradesh State Irrigation Development Corporation Limited, has reported that Government have accorded administrative approval for Singavaram L.I Scheme on Munneru river in Vatsavai Mandal, in Krishna District, to irrigate an ayacut of 364 Ha (900 Ac) under RIDF XII for Rs.296.88 lakh and accordingly technical sanction was accorded for Rs.296.88 lakh with SSR 2008-09. Tenders were called three times but there was no response. Meanwhile, the SSR 2009-10 came into force and accordingly revised sanction was accorded for Rs.296.88 lakh duly restricting certain provisions. The work was entrusted with a TCV of Rs.2,17,51,785/- which is (+) 4.95% excess over ECV of Rs.2,07,25,856/- and the amount of tender premium involved is Rs.10,25,930/-.

2. The Vice Chairman & Managing Director, Andhra Pradesh State Irrigation Development Corporation, has further reported that the APSPDCL authorities have communicated the service line charges for extension of power supply to the scheme for an amount of Rs.23.30 lakh against the sanctioned provision of Rs.5,60,000/- in the technical sanctioned estimate. There are no savings available in the estimate to meet the excess tender premium and the additional amount required for service line charges and also other provisions as per norms, hence the revised estimate is prepared for an amount of Rs.340.26 lakh.

Contd.....2.

::2::

3. The Vice Chairmen & Managing Director, Andhra Pradesh State Irrigation Development Corporation, has, therefore, requested the Government to accord Revised administrative approval for an amount of Rs.340.26 lakh against the Original Administrative Approval amount of Rs.296.88 lakh duly sanctioning an additional amount of Rs.43.38 lakh under Normal State plan funds of APSIDC for the above work.

4. Government, after careful consideration of the matter, hereby accord revised administrative approval for Rs.333.21 Lakh (Rupees Three crores thirty three lakhs twenty one thousands only) duly deleting certain inadmissible Provisions, for the work of Singavaram L.I Scheme on Munneru river in Vatsavai Mandal in Krishna District under Normal State Plan funds of APSIDC for the year 2012-13.

5. The Expenditure for the said work shall be chargeable to the Head of account "4702- MH 101-GH (11) – SH (15) – Lift Irrigation works 530-531".

6. The Vice Chairman & Managing Director, APSIDC, shall take further necessary action accordingly.

7. This order issues with the concurrence of Finance (Expr. P.W) Dept. vide their U.O. No. 18392/668/A1/Expr.PW/12, dated: 23.07.2012.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**AJOYENDRA PYAL  
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To  
The Vice Chairman & Managing Director, APSIDC Limited,  
Hyderabad.

Copy to:

The District Collector, Krishna, Machilipatnam.

The Finance (Exp: PW) Department.

The OSD to M (MI, APSIDC, LI, GWD & WALAMTARI).

The P.S to Prl. Secretary to Govt. (I) I&CAD Dept.

The P.S to Spl. Secretary to Govt. (Irrigation)

SF/ Spare

/forwarded: by order//

SECTION OFFICER